Workplan Crosswalk

Portage Creek Area - John Street Staging Area

Updated: 5/2/2012

Tech Memo Quality Assurance Soil Erosion & Debris .

Task 5.4 SESCP Field Sampling Plan Project Plan Health & Safety Plan| sediment Control | Management Traffic Control Plan Restoration Plan Other
Plan Plan
3.1,3.2,4.1,4.2,10.2
Limb and brush [{ - .2,5. P !
imb and brush removal for pre-survey 3.2,55 33,5 2.3 103
2.24,2.3. .1,3.2
Pre-construction sampling ’ 3333’:’ 32 X 3.2,5.4 3.1,3.2
Pre-construction analyses X
Mobilization and site preparation 4.1.1
Command post and support area 10, 11,12 4.1.1
Facilities and utilities 10, 11,12 4.1.4
Equipment and material storage 4.1.2
3.3.2,3.3.3,3.34,
. . 3.2,55,7.1,7.2,8.1,
Environmental and site controls 2.2.8,23.7 X 9192 3.3.5,3.3.6,5,6.1, 3.1,3.2
e 6.2 2,3
. . . 3.2.1,3.2.2,43,5,
Dewatering and staging pad construction 23.7 3.2,4.6,55,7.1 61 62 3.1,3.2,4.1,4.2,103
WWTP construction 2.2.9,2.3.8 4.2 3.1,3.2
Dewatering pipeline construction not constructed
T&D of TSCA-contaminated soil 222, 2'2'37'32'3'2' 32, X 3.2, ii’ E;i’ 7912' 7.2, 3.3.1,3.3.2,4.1.2, 33,41, t(Z)ISSI 6,10.2,
) o 4.13,43,5 3 )
T&D of Subtitle D contaminated soil 222,227,23.2,32, X 3.2,4.6,55,7.1,7.2, 3.3.1,3.3.2,4.1.2, 3.3,5,6,10.2,10.3
33 8.1,9.1,9.2
4.13,4.3,5 3

Site restoration 233 3.2,5.5,7.1 3.3.7,6.1,6.2 3.1,3.2,4.1,4.2, 1.1
Removal of site facilities/controls 2.3.3 3.2,55,7.1 3.3.7,5,6.1,6.2 2,3 3.1,3.2,4.1,4.2,10.3 2.2.1
Re-vegetation planting 3.2,4.6,55,7.1 3.3.7,6.1,6.2 3.1,3.2,4.1,10.3 2.3
Re-vegetation monitoring 3.2,5.5 3.3.7,6.3 3.2 3.1
Re-vegetation maintenance 3.2 6.3 3.2,41 3.2




	John St

